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Grant Number:
B-08-DN-44-0001

Grantee Name:
Rhode Island State Program

Grant Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,427,732.00

Obligation Date: Award Date:

03/12/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,027,732.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households.  All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective. 
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective. 
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA). 
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets
 
To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure goals have
been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered.  Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed.  The next report will provide
a comprehensive account of obligations in DRGR.
 

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Michael Tondra
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$0.00

N/A

$9,465,193.79

$8,138,346.00

$0.00

$1,019,205.88

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$20,427,687.06

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$3,654,318.95

$16,517,605.97

$20,427,687.06

Overall

Program Income Received

$0.00

$2,881,833.22

The State has committed nearly all resources allocated to it ($19.6M) under the Neighborhood Stabilization
Program.  Several subrecipient (Providence) activities with a local commitment of funds have not yet been entered
into DRGR.  When contracts are signed and activities comply with HUD's "obligation" standard, activities will be
created in the system.  The State has maintained a waiting list of activities immediate ready to proceed if funding is

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$342,160.83

$0.00

To Date

Limit on Public Services

$8,138,346.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$342,160.83

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $8,489,295.81

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$1,019,205.88 $9,465,193.79Total Funds Drawdown
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made available.  Any subrecipient funds not "obligated" by late August will be deobligated by the State and allocated
to those projects on the waiting list immediatly ready to proceed. 
The State's program has met and/or exceeded accomplishments projected in its NSP Plan.  However, demolition
funding was reallocated to the acquisition/rehabilitation line item as dictated by demand.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

099, Administrative Costs $80,167.29 $1,960,000.00 $222,160.83

101, State Homebuyer Assistance $0.00 $2,298,000.00 $2,017,737.00

102, State Acquisition/Rehabilitation $850,000.00 $8,429,500.00 $2,647,605.53

103, Land Bank $37,497.59 $3,655,500.00 $3,559,099.30

104, State Demolition/Infrastructure $0.00 $217,000.00 $0.00

105, Homebuyer Counseling $0.00 $40,000.00 $6,750.00

107, Providence Homebuyer Assistance $17,400.00 $1,200,000.00 $122,900.00

108, Providence Acquisition/Rehabilitation $34,141.00 $1,800,000.00 $768,941.13
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,054,487.00

N/A State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$1,054,487.00

$0.00

$0.00

$0.00

$1,660,000.00

$141,993.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

099-1a

$80,167.29

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$1,482,431.63

To Date

03/09/2009

 (  )

$222,160.83

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:

099

Project Title:

Administrative Costs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$80,167.29     Program Funds Drawdown $222,160.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,566.49

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$66,566.49

$0.00

$0.00

$0.00

$42,801.06

$42,801.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-1 (Various Sites inspections and appraisals)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

03/09/2009

Direct ( HouseHold )

$42,801.06

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Activity delivery costs, inspections

Location Description:

This activity is used to document site inspection (primary) and appraisal costs necessary to acquire and/or rehabiltiate
abandoned and foreclosed properties.

Activity Progress Narrative:

Activity Delivery CostActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/0# of Properties 28

This Report Period Cumulative Actual Total / Expected

Total Total

95/0# of Housing Units 95

$0.00     Program Funds Drawdown $42,801.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 95/0# of Households 0 95 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$703,701.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$703,701.00

$0.00

$0.00

$0.00

$703,701.00

$631,981.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-10 (Blackstone Valley Gateway Rehab)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$0.00

To Date

11/15/2009

Direct ( HouseHold )

$631,981.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PCDC is the developer of these seven units which are located in 2 different buildings.
Category E activity providing housing for low-income households.

Location Description:

These 2 properties are located at 216 Broad Street and 17 Nickerson Street in Pawtucket  RI.

Contract has been signed.  Construction is undreway.  Units not yet complete/occupied.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/2# of Properties 7

This Report Period Cumulative Actual Total / Expected

Total Total

14/7# of Housing Units 7

0/7# of Multifamily Units 0

$0.00     Program Funds Drawdown $631,981.00
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Activity Locations
Address County State ZipCity Status / Accept

NANABlackstone Valley 02860Pawtucket Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 14/7# of Households 0 7 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$850,000.00

$0.00

$0.00

$0.00

$850,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-15 (485 Plainfield St Rehab)

$850,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$0.00

To Date

06/01/2010

Direct ( HouseHold )

$850,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

RI family Life Center Rehab of the former sealtest icecream manufacturing building built in 1910.  Building will be converted into
21 rental units into permament supportive housing for formerly incarcerated individuals who are at risk of becoming homeless
upon their release from prison.
Category E activity providing housing for low-income households.

Location Description:

Rehabiliation of a former manufacturing facility in Providence. 

Contract signed.  Construction underway on significant project to neighborhood.  Units not yet complete/occupied.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/1# of Properties 7

This Report Period Cumulative Actual Total / Expected

Total Total

$850,000.00     Program Funds Drawdown $850,000.00

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

NANA485 Plainfield 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

28/7# of Housing Units 7

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/7 0/0 17/7# of Households 0 7 58.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,077.48

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$243,077.48

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-19 (242-244 Cottage St Rehab)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

($217,000.00)

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

The Pawtucket Redevelopment Agency will rehabilitate a three family home and transfer the property to Pawtucket Community
Development Corp (PCDC).  PCDC will lease the apartments to families making between 30-120% of AMI.

Location Description:

Three family home located at 242-244 Cottage Street in Pawtucket RI.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 2/0 3/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,567.41

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$267,567.41

$0.00

$0.00

$0.00

$231,740.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-22 (32 Yale)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$231,740.00

To Date

04/28/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

3 Rental Units (D&P Developer)

Location Description:

City of Providence, NSP Areas

Activity Progress Narrative:

32 YaleActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,083.00

NSP Only - LH - 25% Set-Aside City of Providence

Total Projected Budget from All Sources

Match Contributed

$191,083.00

$0.00

$0.00

$0.00

$225,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-23 (853-855 Atwells)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$225,000.00

To Date

04/28/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

853-855 AtwellsActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,312.46

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$175,312.46

$0.00

$0.00

$0.00

$117,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-24 (118-120 Railroad)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$117,500.00

To Date

04/28/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

1 Homeownership and 1 Rental Unit developed by REACH.

Location Description:

City of Central Falls, NSP Areas.

Contract signed.  Construction underway.  Units not yet complete/occupied.

Activity Progress Narrative:

118-120 RailroadActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA118-120 Railroad 02863Central Falls Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,139.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$206,139.00

$0.00

$0.00

$0.00

$206,139.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-25 (32 Melrose)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$206,139.00

To Date

04/28/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2 Rental units developed by House of Hope, targeting formerly homeless/VLI.

Location Description:

Town of West Warwick, NSP Areas.

Activity Progress Narrative:

32 MelroseActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,481.64

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$164,481.64

$0.00

$0.00

$0.00

$212,727.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-27 (85 Lonsdale)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$212,727.00

To Date

04/28/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2 units, 1 LMI rental - 1 homeownership.

Location Description:

City of Pawtucket, NSP Areas.

Contract signed.  Construction underway.  Units not yet complete/occupied.

Activity Progress Narrative:

85 LonsdaleActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA85 Lonsdale 02860Pawtucket Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 2/2# of Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,471.32

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$276,471.32

$0.00

$0.00

$0.00

$308,205.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-28 (8-10 Daniels)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$308,205.00

To Date

04/28/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2 Rental units, 1 LMI, developed by PRA.

Location Description:

City of Pawtucket, NSP Areas.

Contract signed.  Construction underway.  Units not yet complete/occupied.

Activity Progress Narrative:

8-10 DanielsActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA8-10 Daniels 02860Pawtucket Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 2/2# of Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$207,220.71

$205,746.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-1a (Feasibility Fund)

$1,474.59

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$1,474.59

To Date

03/09/2009

 (  )

$207,220.71

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Funds disbursed under this activity was to assess feasibility of structures to be targeted with NSP resources.  Funds were used
for title searches, legal costs, etc.

Activity Progress Narrative:

Activity Delivery Cost - Feasibility FundActivity Title:

Project Number:

103

Project Title:

Land Bank

$205,746.12$0.00Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

200/100# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

250/150# of Housing Units 0

$1,474.59     Program Funds Drawdown $207,220.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,058.62

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$86,058.62

$0.00

$0.00

$0.00

$86,058.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-27 (26 Carpenter St)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$0.00

To Date

10/22/2009

 (  )

$86,058.62

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

2 family home located in Cumberland to be renovated by the Cumberland Housing Authority.

Town continues to work on development of subject project.  CDBG funds requested through annual competitive round.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

$0.00$0.00Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $86,058.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,933.40

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$44,933.40

$0.00

$0.00

$0.00

$48,553.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-42 (87 Comstock Avenue)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

($1,380.00)

To Date

10/22/2009

Area (  )

$44,933.40

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer for this site.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $44,933.40

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,023.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$36,023.00

$0.00

$0.00

$0.00

$36,023.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103 - 50 (112 Cowden St Land Bank)

$36,023.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$0.00

To Date

03/01/2010

Area (  )

$36,023.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

REACH will rehab and place on market to affordable renters.

Location Description:

2 family home located in central falls ri

Property acquired.  Land Bank will maintain site to prevent blight.  Redevelopment to be determined.

Activity Progress Narrative:

112 Cowden St Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 1

0/2# of Singlefamily Units 0

$36,023.00     Program Funds Drawdown $36,023.00

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

NANA112 Cowden 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,705.07

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$11,705.07

$0.00

$0.00

$0.00

$12,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

104-2 (541-543 Pine St Demolition)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

REACH the developer will demolish the property.  Property will be partially used by a charter school and eventually the new
construction of a single family home.

Location Description:

Existing property is located at 541-543 Pine Street Central Falls RI.

Contract signed.  Demolition completed by REACH as part of housing redevelopment activity.  New units not yet
complete/occupied.  Demolished unit was substandard and not suitable for rehabilitation.

Activity Progress Narrative:

Demolition of residential buildingActivity Title:

Project Number:

104

Project Title:

State Demolition/Infrastructure

$0.00$0.00State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 3

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA541-543 Pine 02863Central Fall Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,550.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$5,550.00

$0.00

$0.00

$0.00

$5,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

105-2 (Homebuyer Training Reimbursement)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/22/2010

$0.00

To Date

01/22/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Housing Network of Rhode Island provided the required homebuyer's counseling classes to first time homebuyers.  We pay
the Housing Network of Rhode Island $150 for each homebuyer that completes the class.

Location Description:

Various locations throughout the NSP communties.

Funds disbursed were used to provide required homebuyer education classes to households acquiring NSP-supported units. 
The Housing Network of Rhode Island and its member agencies have provided the training.

Activity Progress Narrative:

Homebuyer CounselingActivity Title:

Project Number:

105

Project Title:

Homebuyer Counseling

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/38# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/5 0/30 0/35# of Households 0 0 0

0 0/5 0/30 0/35# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,080.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$13,080.00

$0.00

$0.00

$0.00

$42,380.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

107-7 (169 Congress Ave)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/07/2010

$42,380.00

To Date

04/07/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic
Elmwood neighborhood of Providence.

Location Description:

The Elmwood neighborhood of Providence.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,850.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$47,850.00

$0.00

$0.00

$0.00

$17,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

107-8 (113 Hendricks Sreet)

$17,400.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/09/2010

$17,400.00

To Date

04/09/2010

Direct ( HouseHold )

$17,400.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

City of Providence has provided downpayment assistance in the amount of $17,400 and $30,450 for the rehabilitation of the
units.

Location Description:

Two family home located within the City of Providence.  This property was sold to an owner ocuppied homeowner.

Providence subrecipient activity.  Acquisition financing for private purchase of foreclosed property.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

$0.00$0.00City of Providence Redevelopment Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$17,400.00     Program Funds Drawdown $17,400.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA113 Hendricks 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 0/1 1/1 1/2# of Households 0 1 100.00

1 0/1 1/1 1/2# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$46,803.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-11 (87 Princeton Street)

$27,365.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$0.00

To Date

12/01/2009

Direct ( HouseHold )

$74,168.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The developer, Rejuvenation LLC will renovate and remodel this historic home then sell to an owner occupant.

Location Description:

Single family home located in the historic Armory Neighborhood within the City of Providence.

Providence subrecipient activity.  Rehabilitation assistance provided for foreclosed property.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

0/1# of Singlefamily Units 0

$27,365.00     Program Funds Drawdown $74,168.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA87 Princeton 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 2/1# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$78,362.22

$74,786.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-13 (Providence Rehab 102 Mitchell Street)

$3,576.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$3,576.00

To Date

02/11/2010

Direct ( HouseHold )

$78,362.22

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works RI will renovate this 2 family home and sell to an owner occupied resident.

Location Description:

2 unit building located in the City of Providence

Providence subrecipient activity.  Disbursements related to soft costs (such as design) for acquisition/rehabilitation.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

$3,576.00     Program Funds Drawdown $78,362.22
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Activity Locations
Address County State ZipCity Status / Accept

NANA102 Mitchell 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 1/2# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$90,000.00

$0.00

$0.00

$0.00

$82,645.00

$79,445.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-14(Providence Rehab 31 Mawney Street)

$3,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$3,200.00

To Date

02/11/2010

Direct ( HouseHold )

$82,645.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CWRI will renovate and sell this 2 family home to an owner occupied resident.

Location Description:

Two family located in the City of Providence.

Providence subrecipient activity.  Contract signed; project setup.  Disbursements related to soft costs (such as design) on an
acquisition/rehabilitation project.

Activity Progress Narrative:

Rehab of Residential StructuresActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$79,445.00$0.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

$3,200.00     Program Funds Drawdown $82,645.00
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Activity Locations
Address County State ZipCity Status / Accept

NANA31 Mawney 02903Providence Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/1 2/2# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,440.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$196,440.00

$0.00

$0.00

$0.00

$196,440.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-19 (110 Ford)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$196,440.00

To Date

06/03/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition and rehabilitation of foreclosed upon property.

Location Description:

110 Ford Street, Providence, RI (West Elmwood)

Activity Progress Narrative:

110 Ford Street, ProvidenceActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$52,000.00

$0.00

$0.00

$0.00

$52,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-20 (14 Lilian)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$52,000.00

To Date

06/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed upon homein Providence by Community Works RI.

Location Description:

14 Lilian Avenue, South Providence neighborhood.

Activity Progress Narrative:

14 Lilian Ave, ProvidenceActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

